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3~OJA v INSTRUCTION 5470.1881?

From:

Subj :

Ref:

Encl:

Secretary of the Navy

ACQUISITION CATEGORY (ACAT) PROGRAM DECISION PROCESS

(a) DoD Directive 5000.1 of 15 Mar 96 (NOTAL)
(b) DoD Regulation 5000.2-R of 15 Mar 96 (NOTAL)
(c) SECNAVINST 5000.2B of 6 Dec 96 (NOTAL)
(d) SECNAV Memorandum of 22 Aug 94 (NOTAL)

(1) Proqram Decision Principal Advisors
(2) Program Decision Briefing Guidelines

1. ELKEXL=. To provide policy and process for making Department
of the Navy (DON) ACAT acquisition program decisions. This is a

revision to reflect the content of references (a), (b) and (c)

and should be read in its entirety.

2. Cancellati~ . SECNAVINST 5420.188D.

3. A~pJicabll~
. .

. This instruction applies to all weapon system
and information technology (IT) acquisition category (ACAT)
programs defined by references (a), (b) and (c) .

4. ~. As delineated in reference (c), the DON
Acquisition Executive (NAE) is the Assistant Secretary of the
Navy (Research, Development and Acquisition) (ASN(RD&A)), and is
responsible for all research, development, and acquisition

conducted in the DON. Program Executive Officers (PEO),
Commanders of Systems Commands (SYSCOM Commander), Direct
Reporting Program Managers (DRPM), and other ASN(RD&A) designees
are responsible for assigned programs.

5. ~. A Milestone Decision Authority (MDA) shall conduct
milestone reviews for all assigned DON ACAT acquisition programs

a. ~. DON acquisition Pro9ram
managers for ACAT ID or IAM programs shall, unless waived by
ASN(RD&A), provide an acquisition program briefing to ASN(RD&A)
or designee to coordinate the DON position and prepare ASN(RD&A)

.

for an Office of the Secretary of Defense (OSD) milestone review.
The program decision meeting (PDM) process is used to conduct
this DON acquisition program briefing. It is done concurrently

with the efforts of the OSD overarching integrated product team
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(OIPT) to ready the program for presentation to the MDA which is
either the Under Secretary of Defense (Acquisition and
Technology) (USD(A&T)), or the Assistant Secretary of Defense
(Command, Control, Communications and Intelligence (ASD(C31)).

b. ~. AsN(RD&A) is the MDA fo’
all ACAT IC, IAC, and II acquisition programs under DON
cognizance, and may delegate this responsibility as authorized by
law and regulations. The PDM is the ASN(RD&A) milestone review
forum. When conducting the milestone review, the MDA shall
invite each Program Decision Principal Advisor (PDPA) to attend,
or send a representative. Enclosure (1) lists PDPAs.

c. ACAT III and Iv Proarw . For ACAT III and IV programs,
the cognizant PEO/SYSCOM Commander/DRPM/designee, as program MDA,
shall chair the milestone review. PDPAs may choose not to attend
or they may send a representative to the milestone review.
Reference (c) provides MDA delegation policy for ACAT III and IV
programs.

d. Acqulsltlon Coordination
.,,

Teams (ACT) . Under references
(c) and (d), an acquisition coordination team (ACT) shall be
established for each DON ACAT IC, IAC and II program. The ACT
for such programs shall be co-chaired by the cognizant Deputy
Assistant Secretary of the Navy (DASN) or DASN action officer and
the Program Manager (PM) (or a PM’s representative) . Prior to
the assignment of a PM, the ACT shall be co-chaired by an
appropriate resource sponsor (or a resource sponsor’s
representative) . For ACAT ID and IAM programs, an ACT is not
required since its role resides with the OSD OIPT as described in
reference (b). ACTS for ACAT III and IV programs are encouraged,
but their use remains at the discretion of the MDA.

The ACT is a team of stakeholders from the acquisition, require-
ments generation, test and evaluation, and planning, programming
and budgeting communities who represent the principal advisors to
the MDA. In addition to organizations deemed appropriate by the
ACT co-chairs or the MDA, the PDPAs listed in enclosure (1) shall
be invited to participate on the ACT. ACT members shall be
empowered and authorized by the executing commands to make
commitments for the organizations they represent, and are
responsible for keeping their principals apprised of the program
status. The ACT does not replace the PM’s functional integrated
product teams (IPT) and it shall not abrogate the responsibility
of the PM nor delay or prevent unresolved issues from being
raised to the MDA.
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Declslon
,,

e. Proaram Brief (PDB) . Programmatic issues and

the status of the program shall be fully addressed and presented
at the milestone review by means of a PDB. The PDB documents the

program at a specific time and is part of the official program
decision record. For ACAT IC, IAC, II, III and IV programs,
enclosure (2) provides a list of topics that must be considered
for inclusion in the PDB, with the understanding that some of
these topics may not be applicable to a particular program.
Additional topics may be added by the MDA, the PM, and/or the
ACT . Issues not resolved shall be identified in the core PDB
presentation to the MDA. Issues that have been resolved need not
be specifically addressed in the core presentation, but should be
included in the PDB backup material. The presentation used at

the acquisition program briefing should follow the PDB format and
content that will be used at the milestone review.

f. “Pa~er” Milestone Reviews and \\a~er /#Acqulsltlon
.,.

Progra m

. When there are no unresolved program issues, the MDA
may elect to hold a “paper” milestone review in lieu of a formal
milestone review. Likewise, ASN(RD&A) or the cognizant

PEO/SYSCOM Commander/DRPM/designee may have a “paper” acquisition
program briefing in lieu of a formal acquisition program briefing
for a program whose MDA is at a higher level.

(1) For an ACAT ID or IAM program, a “paper” acquisition
program briefing (the PDM) requires that a copy of the PDB be

provided to each of the PDPAs listed in enclosure (1). It shall

be each PDPA’s responsibility to review the PDB and note any
exceptions or unresolved/controversial issues to the executive
secretary (see paragraph 7h) .

(2) For an ACAT IC, IAC, or II program, a “paper”
milestone review (the PDM) requires that a copy of the PDB be
provided to each PDPA listed in enclosure (1) well in advance of
signing the Acquisition Decision Memorandum (ADM) . It shall be

each PDPA’s responsibility to review the PDB and note any
exceptions or unresolved/controversial issues.

(3) For an ACAT III and IV program, a “paper” milestone
review requires that a copy of the PDB be provided to each PDPA
well in advance of signing the ADM. It shall be each PDPA’s
responsibility to review the PDB and note any exceptions or
unresolved/controversial issues.

9“ Milestone Info rmatio~. Milestone information shall be
prepared and presented to the MDA not later than the milestone
review. Required milestone information for ACAT programs is

3
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defined in references (b) and (c) . Tailoring milestone

information format and content for ACAT IC, IAC, II, III and IV
programs is discussed in reference (c). Should circumstances

warrant, a milestone review may be held prior to obtaining
review, comment and approval on all milestone information. In
such cases, the PM is responsible for obtaining appropriate
review, comment and approval prior to a date acceptable to the
MDA, as stated in the ADM.

h. nts . The Mission Need Statement and

the Operational Requirements Document shall be validated and
approved by the requirements generation organization before
scheduling a milestone review. Milestone reviews are not
appropriate for requirements decisions.

,..
Declsloni. sltJon Memorandum . The MDA shall record

program decisions and directions in an ADM, preferably within 2
business days following the milestone review. A copy of the

signed ADM shall be distributed to all PDPAs.

6. Procedures

a. .WlQ2L1. Milestone reviews shall be chaired by the MDA.
Reference (b) provides direction on milestone review attendance
for ACAT ID and IAM programs. For milestone reviews and
acquisition program briefings chaired by ASN(RD&A) , the PDPAs
identified in enclosure (1) shall be invited to attend. PDPAs

may elect to not attend or to send an empowered individual to
represent their organization. Additional attendance shall be
determined on a case-by-case basis by the responsible DASN. For

ACAT III and IV programs, attendance shall be controlled by the
MDA .

For ACAT ID and IAM acquisition program briefings and for ACAT
IC, IAC, and II milestone reviews, an advance copy of the PDB
shall be provided to the Department of the Navy Program
Information Center (DONPIC) at least 7 work days prior to the
acquisition program briefing or milestone review. Failure to
meet this deadline can result in rescheduling. DONPIC shall
distribute an advance copy of the PDB to all PDPAs. The PDM
executive secretary shall act on ASN(RD&A) ‘s behalf to ensure a
coordinated process.

b. ACAT ID and IAM Proarams . For ACAT ID or IAM programs,
the cognizant PEO/SYSCOM Corrunander/DRPM/designee shall notify
ASN(RD&A) when the OIPT considers the program ready for a

4
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milestone review. At that time, ASN(RD&A) will decide whether to
conduct a formal acquisition program briefing, a “paper”
acquisition program briefing, or waive the briefing. In the

event of a “paper” acquisition program briefing for ACAT ID or
IAM programs, ASN(RD&A) shall:

(1) review the PDB,

(2) review the acquisition program briefing (“paper” or
otherwise) results from the cognizant PEO/SYSCOM Commander/
DRPM/designee, if held,

(3) review the Commander, Operational Test and Evaluation

Force (COMOPTEVFOR)/Director, Marine Corps Operational Test and

Evaluation Activity (MCOTEA) assessment (as appropriate),

(4) sign appropriate milestone information, and

(5) provide guidance to the Department’s OIPT
representative andthe cognizant PEO/SYSCOM Commander/
DRPM/designee as the program moves toward its milestone review.

When the ASN(RD&A) acquisition program briefing is a formal
briefing, it shall be held as described in paragraph 6a. The

milestone review processes for ACAT ID and IAM programs are
discussed in references (a) and (b).

c. 13CAT IC, IAC. and II Proura ms . The cognizant PEO/SYSCOM

Commander/DRPM/designee shall notify ASN(RD&A) via the cognizant
DASN that the program is ready for a milestone review (the PDM)
and may recommend that ASN(RD&A) conduct a “paper” milestone
review in the event there are no controversial or unresolved
issues.

In the event of a “paper” milestone review, ASN(RD&A) shall:

(1) provide copies of the PDB to the PDPAs,

(2) review the PDB,

(3) review the acquisition program briefing (“paper” or
otherwise) results from the cognizant PEO/SYSCOM Commander/
DRPM/designee,

(4) review the COMOPTEVFOR or Director, MCOTEA assessment
(as appropriate),
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(5) review comments received from PDPAs,

(6) approve the appropriate milestone information, and

(7) document the milestone decision in an ADM.

When the ASN(RD&A) milestone review is not a “paper” process, a
formal milestone review shall be held as described in paragraph
6a.

d. ACAT III and Iv Progru . The cognizant PEO/SYSCOM

Commander/DRPM/designee is responsible for conducting milestone
reviews following the general principles of this instruction,
except where this instruction provides specific requirements for
ACAT III and IV programs.

A~wlslt~on
,..

e. Coordination Team . The ACT shall:

(1) identify and resolve issues at the earliest time and
lowest level possible to facilitate program execution,

(2) participate early and continuously with the PM to
develop and implement a tailored acquisition strategy and stream-
line the acquisition process, and

(3) review milestone information and provide its
recommendation to the MDA on proceeding to a milestone review and
whether it should be a “paper” or formal milestone review.

f.
,,,

aulsltlon Review Boards (ARB) . As detailed above,
PEOs/SYSCOM Commanders/DRPMs/designees are required to conduct
milestone reviews for ACAT III and IV programs and acquisition
program briefings for ACAT IC, IAC and II programs. Procedures

for conducting these milestone reviews and acquisition program
briefings are at the discretion of each PEO/SYSCOM Commander/
DRPM/designee, although they must not conflict with the
requirements of this instruction. Several PEOs/SYSCOM Commanders
/DRPMs use a forum called an ARB to conduct such milestone reviews
and acquisition program briefings, and also use the ARB to
informally review ACAT ID or IAM programs proceeding to an OSD-
level milestone review. The ARB forum may continue to be used for
these purposes.
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7. JlesDonslbtitles
. . . .

5420.188E

a. UWJU!UU. ASN(RD&A) is the MDA for DON ACAT IC, IAC, II

and, if not otherwise delegated, IT ACAT III and IVT programs.

ASN(RD&A) may delegate this responsibility as authorized by law
and regulation. As the MDA, ASN(RD&A) shall review and approve
all appropriate milestone information, review the PDB, chair the

milestone review (the PDM) and sign the ADM. ASN(RD&A) may

delegate the responsibility to chair acquisition program
briefings.

b. 17ASN. For ACAT IC, IAC, and II programs, the cognizant

DASN is responsible for:

(1) co-chairing or appointing an action officer to co-
chair the ACT,

(2) ensuring that tailored milestone information is
complete and has been submitted to appropriate review and
approval authorities prior to scheduling a milestone review (the
PDM), or addressed in accordance with paragraph 5g of this
instruction, and

(3) preparing and obtaining signature on the ADM
preferably within 2 business days following the milestone review.
A copy of the signed ADM shall be distributed to all PDPAs.

t of the Na Vv Chief Information Officer [DON

u: “ As appropriate, the DON CIO shall:

(1) participate on ACTS and attend acquisition program
briefings and milestone reviews, and

(2) identify information management/information
technology issues including architecture, standards, and
interoperability, and ensure compliance with the requirements of
Division E of the Clinger-Cohen Act of 1996 (formerly titled the
Information Technology Management Reform Act) and the Paperwork
Reduction Act of 1995.

d. Chief of Na va 1 O~erations (cNO)/Commandant of the Marine

Cor~s (CMC) or desi~ . CNO/CMC shall:

(1) participate on ACTS and attend acquisition program
briefings and milestone reviews,

(2) co-chair the ACT prior to assignment of a PM, and

7
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(3) identify and propose solutions to requirements,
funding, affordability, or test and evaluation issues in support
of program decisions.

e. YEO/SYSCOM Commander/DRP M/desiane~. Responsibilities
include:

(1) ensuring establishment of ACTS for ACAT IC, IAC, and
II programs. ACTS for ACAT III and IV programs may be formed at
the discretion of the MDA,

(2) ensuring that all issues have been addressed;
resolved issues shall be included in the PDB backup section,
unresolved issues shall be included in the core PDB,

(3) chairing acquisition program briefings (e.g., ARB),
for ACAT IC, IAC and II programs, and documenting the results
prior to milestone reviews with ASN(RD&A),

(4) when MDA, conducting milestone reviews in a manner
consistent with this instruction and signing/distributing the
ADM,

(5) notifying the executive secretary (see paragraph 7h)
to schedule the milestone review (the PDM) when ASN(RD&A) is the
MDA, or to schedule an acquisition program briefing with
ASN(RD&A) when USD”(A&T) or ASD(C31) is the MDA, and

(6) publishing, at least monthly, a schedule for all
milestone reviews, including “paper” reviews, and acquisition
program briefings, including “paper” briefings. A copy of this
schedule shall be provided to the DONPIC.

f. EM. The PM is responsible for:

(1) co-chairing the ACT, when applicable (replaces the
CNO/CMC co-chair referred to in paragraph 7d),

(2) developing an overall approach to conduct the
milestone review,

(3) preparing and presenting the PDB,

(4) ensuring that appropriate reviews and approvals are
obtained on all required milestone information in accordance with
reference (c) and paragraphs 5g and 5h of this instruction, and

8
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(5) when MDA has been delegated to the PM, conducting the
milestone review in a manner consistent with this instruction and
signing/distributing the ADM.

9“ COMOPTEVFOR/Director, MCO’TEA/IT Testing Aaent OK
. COMOPTEVFOR; Director, MCOTEA; or, for IT programs,

the designated testing agent is responsible for participating as
a member of the ACT, when established. For all ACAT programs

other than ACAT IVM, COMOPTEVFOR/Director, MCOTEA/designated

testing agent for IT programs shall also prepare a briefing that:

(1) summarizes early involvement and operational testing
plans,

(2) identifies concerns raised from observation of test-
ing or review of test data and results, and

(3) presents operational test results, issues and
recommendations.

This briefing shall be a part of the presentation associated with
the milestone review and with the acquisition program briefing
prior to the milestone review.

h. ~ . An ASN(RD&A) staff member shall be
appointed Executive Secretary for milestone reviews chaired at
the ASN(RD&A) level. The Executive Secretary shall oversee the
milestone review process to ensure uniformity and discipline.
The Executive Secretary shall advise ASN(RD&A), Principal DASN
(RD&A), cognizant DASN, and the PDPAs regarding process matters
or issues and scheduling of milestone reviews at the ASN(RD&A)
level. The Executive Secretary shall also provide information to
the briefing coordinator (see paragraph 7i) regarding scheduling.
In the case of a paper PDM, the Executive Secretary shall
coordinate PDB comments from the PDPAs.

13rleflna
,!

i. Coordi nator. The Director, Executive Support,
DONPIC or the Commander, Marine Corps Systems Command
(COMMARCORSYSCOM) shall assign a briefing coordinator for
milestone reviews chaired at the ASN(RD&A) level. The briefing
coordinator shall coordinate attendance with the cognizant DASN
action officer, advise PMs on the briefing preparations and
assist the executive secretary as required.
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]“ QQtUC” DONPIC shall publish a weekly meeting schedule
for all DON milestone reviews and acquisition program briefings
prior to milestone reviews.

(Yohn H. Dalton
Secretary of the Navy

Distribution: (1 copy each unless otherwise indicated)
SNDL AlA

AIB
AIB1
AIF
AIG
AIH
AIJ
AIJIA
AIJIB
AIJIC
AIJID
AIJIG
AIJII
AIJIK
AIJIL
AIJIM
AIJIN
AIJIP
AIK
A2A

A3

A5
A6

B2
B2A
21A
22A
23C
24J1

(SECNAV)
(UNSECNAV)
(UNSECNAV AA)
(ASSTSECNAV FMC)
(ASSTSECNAV IE)
(ASSTSECNAV MRA)
ASSTSECNAV RDA) (DASNS and Deputy for ABM, only)
PEOTACAIR)
PEOASWASM)
PEOCMPANDUAV)
PEOSPACOMMSENS )
PEOSC-AP) (Washington, DC)
DRPM AAA) (Washington, DC)
(PEOUNSEAWAR)
(PEOTAD)
(PEOMINEWAR)
(PEOSUB)
(PEOCLA) (Washington, DC)
(OGC)
(Department of the Navy Staff Offices) (AUDGEN,

CHINFO, CNR, DONPIC, NAVCRIMINVSERV, NAVINSGEN,
NAVY JAG, OLA, OPA, only)

(Chief of Naval Operations) (Nl, N2, N3/N5, N4, N6,
N7, “N8, N80, N81, N82, N83, N85, N86, N87, N88,
N89, N09, N09N, NOON, N091, N093, N095, N096,
N097)

(CHNAVPERS)
(Commandant of the Marine Corps) (CL, OLA,
PA,DC/S(A), AC/S(C41), DC/S(I&L), DC/S(M&RA),
DC/S(PP&O), DC/S(P&R))
(Defense Agencies) (DEFSYSMANCOL, only)
(JASTPROGDIR) (Washington DC)
(Fleet Commanders in Chief)
(Fleet Commanders)
(COMNAVRESFOR )
(CG MARFORLANT)

10
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Distribution: (continued)
SNDL 24J2

24J4
26F
41A
46Y
50D

C20C
C25A
C84
DID
D2A
D30
E3A
E3C
E7A
FA1O
FD1
FE 1
FF5
FF42
FG 1
FH

FH 1
FJA1O
FKAIA
FKAIB
FKAIC
FKAIF
FKAIG
FKA8 F
FKA8 F1
FKA8 F2
FKA8 F4
FKA8 F6
FKM

FKM12
FKM 14
FKM27
FKP

FKP1

(CG MARFORPAC)
(CG MARFORRES New Orleans LA)
(Operational Test and Evaluation Force)
(COMSC)
(MCTSSA)
(Components of Unified/Specified Commands)

(COMNAVSPECWARCOM, COMNAVSPACECOM, only)
(NRL DET) (Stennis Space Center, only)
(OPNAV Support Activity Detachment) (Ft. Ritchie,only)
(COMNAVSEASYSCOM Shore Based Detachments)
(OFFCPM)
(NAVCOSTCEN)
(NAVINFOSYSMGTCEN)
(NRL)
(OFFSPECTECH) (Ft Washington MD)
(NAVAUDSVCHQ)
(SUBBASE) (Kings Bay, only)
(COMNAVMETOCCOM)
(COMNAVSECGRU)
(COMNAVSAFECEN)
(NAVPGSCOL)
(COMNAVCOMTELCOM )
(BUMED Shore Activities under the Command of CHBUMED

as delegated by the CNO)
(BUMED)
(NAVMAC)
(COMNAVAIRSYSCOM) (AIR-1.lB)
COMSPAWARSYSCOM) (SPAWAR-03)
COMNAVFACENGCOM )
COMNAVSUPSYSCOM) (SUP-50, SUP-03, SUp-04)
COMNAVSEASYSCOM) (SEA-91Y)
DIRSSP)
(NAVORDTESTU)
(NAVPMOSSP)
(SWFPAC)
(MCSFCO)
(Shore Activities under the Command of

COMNAVSUPSYSCOM as delegated by the CNO) (less
FKM12, FKM14, FKM27)

(NAVPETOFF (SUP-40))
(NAVICP (05))
(DPS)
(Shore Activities under the Command of

COMNAVSEASYSCOM as delegated by the CNO) (less
FKP1, FKP4, FKP7, FKP8, FKp16, FKp18)

(Weapons Activities)
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Distribution: (continued)
SNDL FKPIE (COMNAVUNSEAWARCEN) (Newport, only))

FKP4 (COMNAVSURFWARCEN) (Washington DC) (less FKP4A, FKP4E))
FKP4A
FKP4E
FKP7
FKP8
FKP16
FKP18
FKQ3A
FKQ6C
FKQ8
FKR

FKR6A
FKR6B
FO1
FS 1
FT 1
FTIO
V12
V23

NAVSURFWARCEN COASTSYSTA (NCSC-7112))
NAVSURFWARCENDIV) (Dahlgren, only) (NSWC-D1)
NAVSHIPYD)
SUPSHIP)
NAVSSES)
NAVSEAADSA)
NISEEAST CHARLESTON SC)
NCCOSC RDT&E ACT PAC PEARL HARBOR HI)
NAVMASSO (NMSSO-00))
Shore Activities under the Command of

COMNAVAIRSYSCOM as delegated by the CNO) (less
FKR6A, FKR6B)

NAVAIRWARCENACDIV (Patuxent River))
NAVAIRWARCENWPNDIV (China Lake) (NWC-2152))
COMNAVLEGSVCCOM)
ONI)
CNET )
NAVAVSCOLSCOM)
CG MCCDC)
COMMARCORLOGBASES Albany GA)

V28 (COMMARCORSYSCOM)

SECNAV/OPNAV Directives Control Office
Washington Navy Yard Bldg 200
901 M Street SE
Washington DC 20374-5074 (20 copies)

Director, Marine Corps Operational Test and Evaluation Activity
Quantico VA 22134

Navy Acquisition, R&D Information Center
2211 South Clark Place
Suite 802
Arlington VA 22244-5114 (2 copies)

Defense Technical Information Center
8725 John J Kingman Road Suite 0944
Fort Belvoir VA 22060-6218
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Order from:
Naval Inventory Control Point
cog “I” Material
700 Robbins Avenue
Philadelphia PA 19111-5098

Stocked: 160 copies
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ACAT 1, IA and II PROGRAM DECISION PRINCIPAL ADVISORS

NAVY PROGRAMS

ASN (FM&C)
ASN (M&RA)
ASN (I&E)
NCCA
OPNAV Sponsor
CNO (N8, N80, N81, N82)
CNO (N091)
CNO (N4)
CNO (Nl)
CNO (N6)
CNO (N7)
OPA
COMOPTEVFOR
General Counsel of the Navy
ASN(RD&A) (DASN)
ASN(RD&A) (Deputy for ABM)
ASN(RD&A) (Executive Secretary)
ASN(RD&A) (DASN Action Officer)
HQMC (AC/S C41)
DON CIO

INI? CORPS PROGRAMS

ASN (FM&C)
ASN (M&RA)
ASN (I&E)
NCCA
USMC Sponsor
HQMC (DC/S PP&O)
HQMC (DC/S I&L)
HQMC (DC/S M&RA)
HQMC (DC/S P&R)
HQMC (AC/S C412)
CG, MCCDC
COMMARCORLOGBASES
Dir, MCOTEA
General Counsel of the Navy
ASN(RD&A) (DASN)
ASN(RD&A) (Deputy for ABM)
ASN(RD&A) (Executive

Secretary)
ASN(RD&A) (DASN Action

Officer)
CNO (N8, N80, N81, N82)
DON CIO

Enclosure (1)
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PROGRAM DECISION BRIEFING GUIDELINES

MILESTONES

TOPIC AREX@ QX UU

A. Purpose and required decision xx x x

B. Operational requirements and existing x x x x

capabilities shortfall (revalidated at
each milestone)

c. Key unresolved issues x x x x

(e.g., programmatic legal, Cost Analysis
Improvement Group, Congressional and/or
Office the Secretary of Defense)

D. Acquisition strategy (historical,
current and future) (e.g., incentives
to reduce development, procurement and
support cost; cost-performance tradeoffs;
cost as an independent variable (CAIV) ;
international considerations;
environmental, safety and health
considerations; information technology
considerations such as acquisition
strategy and contracting approach)

x x x

E. Program execution status

1. Satisfaction of exit criteria x x x

2. Program cost, schedule and performance x x x

(program and contract(s)) compared to
acquisition program baseline (APB)

3. Test and evaluation (includes program x x x

manager and operational test agency
positions)

4. Affordability (funding profile and x x x

anticipated cost (future years defense
plan plus outyears))

5. Life-cycle acquisition logistics x x x

support

Enclosure (2)
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F.

G.

H.

I.

J.

MILESTONES

rOPIC -S QIZZ Xxz

Information technology statutory x x x x
compliance (e.g., compliance with the
Information Technology Management Reform
Act (ITMRA), Government Performance and
Results Act (GPRA), and the Paperwork
Reduction Act (PRA))

Net overall risk assessment

Treaty compliance

Industrial base

Recommendations

1. Exit criteria for next phase
2. Other recommendations

x x x

x x x x

x x x x

x x x x
x x x x

Enclosure (2)
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MILESTONES

SUGG ESTED BACK-UP AREAS Q.L u m

A.

B.

c.

D.

E.

F.

Congressional and OSD guidance or xxx x

requirements

Commercial and non-developmental items x x x

evaluation/status

Alternatives assessed and results

1. Alternatives and life cycle costs
2. Joint/international pro9ram potential
3. Most promising alternative and

rationale (including supporting
affordability analysis)

4. Information. technology performance
measurements

5. Information technology (IT) capital
investments

Cost drivers and major trade-offs
expected in the next phase

Plans to reduce risk

1. Design/test/manufacturing issues
2. cost, schedule, performance risk

management plans

IT statutory compliance

1. Functional +ssues:

(a) Outsourcing analysis (e.g., x

summarize analysis that refutes
notion that function to be
supported by the system should be
performed by the private sector)

x x x
x x x
xx x

x x x

xx x

xx x

x x x
x x x
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(b) Business process reengineering X X X
(e.g., summarize the process
analysis/reengineering performed
in advance of automation)

(c) Performance measurement (e.g., X X X
cite the specific goals and
objectives in current Department
of the Navy (DON) Performance
Plan which this system will help
to achieve, and performance
measures which will be used to
track progress and to measure the
impact of IT on the business
function)

2. Overview of relationship and
consistency with the DON IT
strategic plan (e.g., specific
contribution to achieving goals and
objectives in DON IT strategic plan)

3. Technology aspects:

(a) IT architecture

(1)

(2)

(3)

(4)

Enclosure (2)

XLL

x

x xx x

design, operational x x

environment and consistency
with DOD and DON common
operating environment and
comon data environment
use of data management, and xx

planned methods to
accomplish interoperability
expected use of shared x x

computing platforms or
commercial computing resources
telecommunications (e.g., xx

expected use of local area
networks, Defense Data
Network, or special purpose
telecommunications)

4

x

x

x

x



SuGGEST ED BACK-UP ARJ3AS

(b) Security (indicate sensitivity
range of information processed,
threat analysis and planned
security protection. strategy)

4. Deployment strategy/status

5. Also see DOD Deskbook for OSD memo
of 1 May 1997, Subj: Requirements
for Compliance with Reform
Legislation for Information
Technology (IT) Acquisitions
(Including National Security Systems)
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QX=-

Xxxx

x x

x x x x
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